
Monroe County Department of Transportation

Ongoing Construction Update - March 22, 2010

Brighton
Clinton Avenue South: Senator Keating Blvd. to Elmwood Avenue Contact: Tony Halaris ()

Clinton Avenue South Mill & Resuface by City Contract Scheduled start date:

Scheduled end date:

Percent complete:  %

Edgewood Avenue: Rte. 590 to Monroe Avenue Contact: Tony Halaris ()

Edgewood Avenue Micropave Scheduled start date:

Scheduled end date:

Percent complete:  %

South Winton Road: Westfall Road to Brighton Henrietta Town Line Road Contact: Rob Kozarits (585-753-7747)

South Winton Road Resurface Scheduled start date: 09/04/2009

Scheduled end date: 10/16/2009ARRA Milling and Paving Project.  Paving operation complete - permanent pavement markings to be completed in Spring 2010.

Percent complete: 96 %

Chili
Attridge Road: Riga Town Line to Buffalo Road (Rt 33) Contact: Tony Halaris (585-753-7738)

Attridge Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete:  %

Pixley Road: Rte. 33A to Westside Drive Contact: Tony Halaris ()

Pixley Road Micropave Scheduled start date:

Scheduled end date:

Percent complete:  %

Clarkson
Redman Road: West Ridge Road (Rt104) to Clarkson Hamlin Town Line Contact: Mike Slattery (585-753-7734)

Redman Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Gates
Manitou Road: Shepard Road to Rte. 531 Contact: Tony Halaris ()
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Manitou Road Mill and Resurface Scheduled start date:

Scheduled end date:

Percent complete:  %

Pixley Road: Westside Drive to Rte. 204 Contact: Tony Halaris ()

Pixley Road Micropave Scheduled start date:

Scheduled end date:

Percent complete:  %

Trolley Blvd.: Long Pond Road to Lee Road Contact: Tony Halaris ()

Trolley Blvd. Micropave Scheduled start date:

Scheduled end date:

Percent complete:  %

Westside Drive: Coldwater Road to Chili Avenue Contact: Tony Halaris (585-753-7738)

Westside Drive Micropave Scheduled start date:

Scheduled end date:

Percent complete:  %

Greece
Edgemere Drive: East Manitou Road to Lowden Point Road Contact: Tony Halaris ()

Edgemere Drive Surface Treat Scheduled start date:

Scheduled end date:

Percent complete:  %

English Road: Fetzner Road to Mt. Read Blvd. Contact: Tony Halaris ()

English Road Pave smooth seal Scheduled start date:

Scheduled end date:

Percent complete:  %

Flynn Rd: Over Smith Creek to Between Latta Rd and Post Ave Contact: Tim Joyce ()

Flynn Rd Membrane Waterproofing S.I.N. 05-142-019 Scheduled start date: 08/16/2010

Scheduled end date: 08/27/2010Work to begin the summer of 2010

Percent complete: 0 %

Long Pond Road: Lake Ontario State Parkway to Edgemere Drive Contact: Tony Halaris (585-753-7738)

Long Pond Road Spot Repair,  Novachip Scheduled start date:

Scheduled end date:

Percent complete:  %

Mill Road Phase I: Long Pond Road to Larkin Creek Contact: Hank Herdzik (585-753-7729)

Mill Road I Reconstruction and replace culvert 05-251-269 Scheduled start date: 10/13/2008

Scheduled end date: 07/24/2010Currently in winter shutdown.  Work to resume in the spring.

Percent complete: 70 %

Two way traffic will be maintained along the road for the fall and winter.

Mt. Read Blvd.: City Line to Stone Road Contact: Tony Halaris ()

Mt. Read Blvd. Micropave Scheduled start date:

Scheduled end date:

Percent complete:  %

North Greece Road: Rte. 104 to English Road Contact: Tony Halaris ()
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North Greece Road Novachip Scheduled start date:

Scheduled end date:

Percent complete:  %

North Greece Road: Latta Road to Frisbee Hill Road Contact: Tom Frys (585-753-7741)

North Greece Road Hot Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Summer 2010 Construction

Percent complete:  %

Stone Road: Rte. 104 to Mt. Read Blvd Contact: Tony Halaris ()

Stone Road Micropave Scheduled start date:

Scheduled end date:

Percent complete:  %

Hamlin
Clarkson Hamlin TL Rd: Over West Creek to Between Drake and Lake Roads Contact: Tim Joyce ()

Clarkson Hamlin TL Rd Membrane Waterproofing S.I.N. 06-213-020 Scheduled start date: 06/07/2010

Scheduled end date: 06/18/2010Work to begin summer of 2010

Percent complete: 0 %

Lake Road West Fork: Lake Road East Fork to Church Road Contact: Mike Slattery ()

Lake Road West Fork Box Out Edges, Surface Treat Scheduled start date:

Scheduled end date:

Percent complete:  %

Lake Road West Fork: Church Road to Moscow Road Contact: Mike Slattery (585-753-7734)

Lake Road West Fork Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Morton Road: Monroe Orleans County Line Road to Redman Road Contact: Mike Slattery (585-753-7734)

Morton Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Redman Road: Clarkson Hamlin Town Line to Roosevelt Highway (Rt18) Contact: Mike Slattery (585-753-7734)

Redman Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Roosevelt Highway Ext: Rte. 18 to Clarkson Parma TL Rd. Contact: Mike Slattery ()

Roosevelt Highway Ext Spot Repair, Surface Treat Scheduled start date:

Scheduled end date:

Percent complete:  %

Walker Road: Walker Lake Ontario Road to Hamlin Parma Town Line Road Contact: Mike Slattery (585-753-7734)

Walker Road Prep for 2011 Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Henrietta
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Contact: Jim Gagnier ()

Calkins Road Drainage Improvements Scheduled start date:

Scheduled end date:

Percent complete:  %

East River Road: Rush Henrietta Town Line Road to I-90 Contact: Tom Frys (585-753-7741)

East River Road II Hot Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Fall 2010 Construction

Percent complete:  %

Edgewood Avenue: Rail Road Tracks to Canal Bridge Contact: Jim Gagnier ()

Edgewood Avenue Mill and Resurface Scheduled start date:

Scheduled end date:

Percent complete:  %

Pinnacle Road: North I-90 to South of Stone Road Contact: Jim Gagnier (585-753-7732)

Pinnacle Road Surface treat Shoulders Only Scheduled start date:

Scheduled end date:Shoulders only, surface treat

Percent complete: 0 %

Stone Road: Winton Road to Henrietta Pittsford Town Line Contact: Karen Cox (585-753-7732)

Stone Road New shoulders and Rerface Scheduled start date:

Scheduled end date:

Percent complete:  %

Telephone Road: Rush Henrietta Town Line Road to Route 15 Contact: Jim Gagnier (585-753-7732)

Telephone Road Prep for 2011 Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Ward Hill Road: East Henrietta Road (Rt 15A) to Pinnacle Road Contact: Jim Gagnier (585-753-7732)

Ward Hill Road Spot repair, Nova Chip Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Williams Road: Pinnacle Road to Rte. 65 Contact: Jim Gagnier ()

Williams Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete:  %

Irondequoit
Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge Contact: Hank Herdzik (585-753-7729)

Culver Road Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.

Percent complete: 0 %

Two way traffic will be maintained.

East Ridge Road: Culver Road to I-590 Contact: Hank Herdzik (585-753-7729)

East Ridge Road Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.  Night work operations for Milling and Paving will take place in the section from Ridgewood 

Drive to the Wegman's signal. Percent complete: 0 %
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Two way traffic will be maintained.

Kings Highway North: Titus Avenue to Lakeshore Blvd. Contact: Tony Halaris ()

Kings Highway North Repair various curves Scheduled start date:

Scheduled end date:

Percent complete:  %

Kings Highway South: Ridge Road East to Kingsgate Contact: Tony Halaris ()

Kings Highway South Micropave Scheduled start date:

Scheduled end date:

Percent complete:  %

North Goodman Street: City Line to East Ridge Road Contact: Hank Herdzik (585-753-7729)

North Goodman Street Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.  Night work operations for Milling and Paving will take place in the section from Dix Street 

to E. Ridge Road. Percent complete: 0 %

Two way traffic will be maintained.

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive Contact: Hank Herdzik (585-753-7729)

Thomas Avenue Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.

Percent complete: 0 %

Two way traffic will be maintained.

Titus Avenue: St. Paul Blvd. to Hudson Avenue Contact: Tony Halaris ()

Titus Avenue Mill & Resurface Scheduled start date:

Scheduled end date:

Percent complete:  %

Mendon
Boughton Hill Road: Quaker Meeting House Road to County Line Contact: Jim Gagnier (585-753-7732)

Boughton Hill Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Cheese Factory Road: West Bloomfield Road to Rte. 64 Contact: Jim Gagnier ()

Cheese Factory Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete:  %

Parrish Road: West Bloomfield Road to Mendon Ionia Road (Rt 64) Contact: Jim Gagnier (585-753-7732)

Parrish Road Reline Culvert, Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Odgen
Canal Road: Gallup Road to Washington Street Contact: Mike Slattery (585-753-7734)

Canal Road True & Level, Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %
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Colby Street: Ogden Sweden TL to Rte. 36 Contact: Mike Slattery ()

Colby Street Build New Shoulder Scheduled start date:

Scheduled end date:

Percent complete:  %

Gillett Road: Canal Bridge to Ogden Parma Town Line Contact: Mike Slattery (585-753-7734)

Gillett Road Pave Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Ogden Center Road: Union Street (Rt 259) to Gillett Road Contact: Mike Slattery (585-753-7734)

Ogden Center Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Ogden Parma Town Line Road: Gallup Road to Washington Street Contact: Mike Slattery (585-753-7734)

Ogden Parma Town Line Road Prep for 2011 Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Shepard Road: Gillett Road to Manitou Road Contact: Mike Slattery (585-753-7734)

Shepard Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Parma
Burritt Road: Parma Corners Hilton Road (Rt 259) to Manitou Road Contact: Mike Slattery (585-753-7734)

Burritt Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Curtis Road: Hamlin Parma Town Line to Manitou Road Contact: Tom Frys (585-753-7741)

Curtis Road Cold Recycle & Resurface Scheduled start date:

Scheduled end date:Spring 2010 Construction, Culverts installed

Percent complete:  %

Hamlin Parma TL Road: Curtis Road to Lake Ontario Contact: Mike Slattery ()

Hamlin Parma TL Road Repair Shoulders Scheduled start date:

Scheduled end date:

Percent complete:  %

Hinkleyville Road: Ogden Parma Town Line Road to NYS Rt 104 Contact: Mike Slattery (585-753-7734)

Hinkleyville Road Prep for 2011 Scheduled start date:

Scheduled end date:

Percent complete: 0 %

West Avenue: Hamlin Parma Town Line to NYS Rt 18 Contact: Mike Slattery (585-753-7734)

West Avenue Pave Scheduled start date:

Scheduled end date:

Percent complete: 0 %
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Penfield
Creek Street: Route 286 to Plank Road Contact: Jim Gagnier (585-753-7732)

Creek Street Prep, Nova Chip Scheduled start date:

Scheduled end date:

Percent complete:  %

Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)

Five Mile Line Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to begin in Spring 2010

Percent complete:  %

Jackson Road: Jackson Road Extension to NYS Rt 286 Contact: Karen Cox (585-753-7732)

Jackson Road Overlay TEP shoulder project Scheduled start date:

Scheduled end date:

Percent complete:  %

Linden Avenue: Brighton Town Line to Rte. 441 Contact: Jim Gagnier ()

Linden Avenue Surface Treat Scheduled start date:

Scheduled end date:

Percent complete:  %

Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286) Contact: Rob Kozarits (585-753-7747)

Whalen Road Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving starting Summer 2010.  Pavement rutting repair at Atlantic Ave completed.

Percent complete: 10 %

Perinton
Lyndon Road: Ayrault Road to Rte. 31F Contact: Jim Gagnier ()

Lyndon Road Micro Scheduled start date:

Scheduled end date:

Percent complete:  %

Park Road: Perinton-Pittsford Town Line to Route 96 Contact: Jim Gagnier (585-753-7732)

Park Road Recycle, Surface Treat Scheduled start date:

Scheduled end date:

Percent complete:  %

Whitney Road: Perinton-Penfield Town Line to Turk Hill Road Contact: Rob Kozarits (585-753-7747)

Whitney Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving starting Spring 2010.  Drainage repair at Rte 250 completed.

Percent complete: 5 %

Woolston Road: Perinton-Pittsford Town Line to Town Jurisdiction Contact: Jim Gagnier (585-753-7732)

Woolston Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete:  %

Pittsford
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Stone Road: Route 65 to Tobey Road Contact: Jim Gagnier (585-753-7732)

Stone Road Pave Scheduled start date:

Scheduled end date:

Percent complete:  %

Riga
Attridge Road: Chili Riga Center Road to Chili Riga Town Line Contact: Mike Slattery (585-753-7734)

Attridge Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Bromley Road: Buffalo Road to Attridge Road Contact: Mike Slattery (585-753-7734)

Bromley Road Prep for 2011 Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Malloch Road: Bridgeman Road to Route 33A Contact: Mike Slattery (585-753-7734)

Malloch Road Build Edge Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Malloch Road: Wheatland Riga Town line to Bridgeman Road Contact: Mike Slattery (585-753-7734)

Malloch Road Build Edge Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Rush
East River Road: County Line to Rush West Rush Road Contact: Tom Frys (585-753-7741)

East River Road I Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Summer 2010 Construction

Percent complete:  %

Five Points Road: Honeoye Falls No. 6 Road to Rush West Rush Road Contact: Jim Gagnier (585-753-7732)

Five Points Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete:  %

Rush Henrietta Town Line Rd: East River Road to Rte. 15A Contact: Jim Gagnier ()

Rush Henrietta Town Line Road Pave Scheduled start date:

Scheduled end date:

Percent complete:  %

Rush West Rush Road: East River Road to Rte. 15A Contact: Jim Gagnier ()

Rush West Rush Road Pave Scheduled start date:

Scheduled end date:

Percent complete:  %

Sweden
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Gordon Road: Sweden Walker Road to Gallup Road Contact: Mike Slattery (585-753-7734)

Gordon Road Recycle, Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Salmon Creek Road: Colby Street to Route 31 Contact: Mike Slattery (585-753-7734)

Salmon Creek Road Cold-in-place, double surface treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Webster
Basket Road: Schlegel Road to Lake Road Contact: Jim Gagnier (585-753-7732)

Basket Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete:  %

Basket Road: Route 404 to Route 104 Contact: Jim Gagnier (585-753-7732)

Basket Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete:  %

Five Mile Line Road: Route 404 to Route 104 Contact: Jim Gagnier (585-753-7732)

Five Mile Line Road Micro seal Scheduled start date:

Scheduled end date:

Percent complete:  %

Monroe Wayne County Line Road: State Road to Ridge Road (Rt 404) Contact: Jim Gagnier (585-753-7732)

Monroe Wayne County Line Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete:  %

Phillips Road: Ridge Road (Rt 404) to Schlegel Road Contact: Rob Kozarits (585-753-7747)

Phillips Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place starting Summer 2010

Percent complete:  %

State Road: Jackson Road to Rt 250 Contact: Jim Gagnier (585-753-7732)

State Road Pave Scheduled start date:

Scheduled end date:

Percent complete:  %

Whiting Road: Klem Road to Lake Road Contact: Jim Gagnier (585-753-7732)

Whiting Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete:  %

Wheatland
Mumford Road: NYS Rt 36 to North Road Contact: Mike Slattery (585-753-7734)

Mumford Road Prep for 2011 Surface Treat Scheduled start date:
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Scheduled end date:

Percent complete: 0 %

North Road: Wheatland Center Road to Union Street Contact: Mike Slattery (585-753-7734)

North Road Repair shoulders, overlay Scheduled start date:

Scheduled end date:

Percent complete: 0 %
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